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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  |4.REQUISITION/PURCHASE REQ. NO. 5.PROJECTNO (Ifapplicable)
PO0003 23-May-2019 SEE SCHEDULE
6.ISSUED BY CODE NO0164 7. ADMINISTERED BY (Ifother than item6) CODE | S4402A
DCMA DALLAS
E CENTER CRANEDIV 4211 CEDAR SPRINGS ROAD
0 DALLAS TX 75219-2602
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300 HWY 361
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8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
RAYTHEON COMPANY
) (G 9B. DATED (SEE ITEM 11)
2501 W UNIVERSITY DR
MCKINNEY TX 75071-1300 x | 10A, MOD. OF CONTRACT/ORDER NO.
NO016418FJ276
10B. DATED (SEE ITEM 13)
CODE 96214 [FACILITY CODE X | 19-Sep-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
I:"Ihe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt ofOffer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: smithvac191245

The purpose of this modification is to add incremental funding for Engineering Labor in support of the Triton programto SLIN 0001AC and
other direct costs to SLIN 0004AA.

See Summary of Changes for additional details. All other terms and conditions remain the same.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) TITLE OF CONTRACTING OFFICER (Type or print)
h) (6 CONTRACTING OFFICER

BY

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B.% 16C. DATE SIGNED
23-May-2019

(Signature of person authorized to sign) (Signature of Contracting Officer)
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APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The CLIN type priced has been deleted.
The pricing detail quantity 1.00 has been deleted.
The unit of issue Lot has been deleted.
The FOB Destination has been deleted.
The PSC code JO16 has been deleted.
The PROG code A70 has been deleted.
The WSC Equipment code 000 has been deleted.
The NAICS code 334511 has been deleted.
The MDAP/MAIS Code 000 has been deleted.

CLIN 9000

The estimated/max cost has decreased by [N rom N2 W to

b)(4

The fixed fee has decreased by M(9)[E! fromto

The total cost of this line item has decreased by $500,000.00 from $9,274,975.00 to
$8,774,975.00.

SUBCLIN 0001AC is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001AC 1 Lot $475,000.00

Engineering Services
CPFF Engineering Services for MTS Life Cycle Sustainment IAW Statement of
Work.

This CLIN is Level of Effort.

Funding in support of Engineering Services associated with the MTS DAS-
3/EOIR system used to support the MQ-4C Triton Program IAW SOW
paragraphs 7.0-7.3, 8.2, 9.1, and 15.1 and support tasking under TI-1003 for
Triton support.

FOB: DestinationPR #: 1300785196Direct Cite Doc. No:

NO0001919PR05837(AA)PSC: J016
ESTIMATED COST (b)(4)
FIXED FEE b)(4

TOTAL EST COST + FEE $475,000.00
Contract ACRN ACCIN: 130078519600001 $475,000.00
SUBCLIN 0004AA is added as follows:
ITEM NO SUPPLIES/SERVICES QTY UA  ESTCOST  FIXED FEE TOTAL EST CPFF AMT
CIN: 130078519600002
0004AA  Material/ODCs 1 Lot $25,000.00

Material/ODCs for MTS IAW SOW paragraphs 7.0-7.3, 8.2, 9.1, and 15.1. Funding under this SLIN is in support
of Engineering Services.

PSC: Jo16

FOB: Destination

CPFF

Contract ACRN AC  Direct Cite Doc. No: NO001919PR05837(AA)

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AC:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The Acceptance/Inspection Schedule for CLIN 0004 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

To:



INSPECT AT INSPECT BY  ACCEPT AT
N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 0004AA:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule for SUBCLIN 0001 AC has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 23-MAY-2019 TO N/A N/A
30-NOV-2019 FOB: Destination

The following Delivery Schedule for CLIN 0004 has been deleted:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 19-SEP-2018 TO N/A N/A
30-SEP-2021 FOB: Destination

The following Delivery Schedule for SUBCLIN 0004AA has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 23-MAY-2019 TO N/A N/A
30-NOV-2019 FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office
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ACCEPT BY
N/A

ACCEPT BY
Government

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

As a result of this modification, the total funded amount for this document was increased by $500,000.00 from

$85,000.00 to $585,000.00.

SUBCLIN 0001AC:
Funding on SUBCLIN 0001AC is initiated as follows:

ACRN: AC

CIN: 130078519600001
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Acctng Data: 1791506 J4UC 257 00019 0 050120 2D 000000
Increase: $475,000.00
Total: $475,000.00

Cost Code: A00005045205

SUBCLIN 0004AA:
Funding on SUBCLIN 0004AA is initiated as follows:

ACRN: AC

CIN: 130078519600002

Acctng Data: 1791506 J4UC 257 00019 0 050120 2D 000000
Increase: $25,000.00

Total: $25,000.00

Cost Code: A00005045205

The following have been modified:
5252.232-9104 ALLOTMENT OF FUNDS (NAVSEA) (JAN 2008)

(a) This contract is incrementally funded with respect to both cost and fee. The amount(s) presently available and
allotted to this contract for payment of fee for incrementally funded contract line item number/contract subline item
number (CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR
52.216-10), as appropriate, is specified below. The amount(s) presently available and allotted to this contract for
payment of cost for incrementally funded CLINs/SLINS is set forth below. As provided in the clause of this contract
entitled "LIMITATION OF FUNDS" (FAR 52.232-22), the CLINs/SLINs covered thereby, and the period of
performance for which it is estimated the allotted amount(s) will cover are as follows:

ITEM(S) ALLOTED TO COST | ALLOTTED TO FEE | ESTIMATED Period of Performance
0001AA $70.000.00 09/19/18-11/30/19
0001AB $15.000.00 2/20/19-11/30/19
0001 AC (b)(4) (b)(4) $475.000.00 5/23/19/11/30/19
0004AA $25.000.00 5/23/19-11/30/19

(b) The parties contemplate that the Government will allot additional amounts to this contract from time to time for
the incrementally funded CLINs/SLINs by unilateral contract modification, and any such modification shall state
separately the amount(s) allotted for cost, the amount(s) allotted for fee, the CLINs/SLINs covered thereby, and the
period of performance which the amount(s) are expected to cover.

(c) CLINs/SLINs NONE are fully funded and performance under these CLINs/SLINS is
subject to the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20).

(d) The Contractor shall segregate costs for the performance of incrementally funded CLINs/SLINs from the costs of
performance of fully funded CLINs/SLINs.
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(End of Summary of Changes)



